



# Anchor Bay School District

## 2003 Bond Issue Program

### Project Monthly Report

Barton Malow Project No. 031093

*September 2005*



architects planners interiors



# Anchor Bay School District

## 2003 Bond Issue Program

### Table of Contents

#### ■ Current District-Wide Construction Projects

- Ashley Elementary
- Great Oaks Elementary
- Naldrett Elementary
- Sugarbush Elementary



# Anchor Bay School District

## 2003 Bond Issue Program

### Ashley Elementary School

- Windows complete
- Painting complete
- Ceiling grid in progress



New Addition



Classroom



# Anchor Bay School District

## 2003 Bond Issue Program

### Great Oaks Elementary School

- Roofing complete
- Painting complete
- Ceiling grid in progress



New Addition



Classroom



# Anchor Bay School District

## 2003 Bond Issue Program

### Naldrett Elementary School

- Windows installed
- Painting in progress
- Metal siding in progress



New Addition



Windows in classroom



# Anchor Bay School District

## 2003 Bond Issue Program

### Sugarbush Elementary School

- Brick for additions in progress
- New gym floor complete
- Interior renovations in progress



New Addition



Classroom Entrance and Bathroom